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Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room G53

" Richland, Washington E@EHWE

September 13, 2000 '
9:00 a.m. to 11:00 am. FEB 14 2003

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.

7 Date: Jfrz—/E—e22
. R. Hahn, Project Manager, DOE-RL

W\W ‘ ‘Date: \Q) - [%‘ QQ,

1. K| Ye¥xa, Projéc] Manager, DOE-RL
\]

%@/u’/ SéZ/ | Date: _/4—/ £—d0

F. W. Bond, Project Manager, Washington State Department of Ecology

PFP, FH Concurrence:

WM | Date: /Ulﬁf/ﬂo

L. R. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting
Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 — Agenda

Attachment 2 — Summary of Discussion and Commitments/Agreements
Attachment 3 — Attendance List
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Attachment 1
Agenda

PFP Project Managers Meeting
Federal Building/Room G53
Richland, Washington

September 13, 2000
9:00 a.m. to 11:00 a.m.

1. Administrative Issues

Roles '

DOE TPA Project Lead Jon Yerxa

DOE PFP Project Lead Mark Hahn
Ecology PFP Project Lead Rick Bond
EPA PFP Project Manager Dennis Faulk
Minutes Court Reporter, transmittal lead
Logistics when/where meetings

@ Mo oo o p

2. April 18,2000, PFP TPA/RCRA ISSUES Meeting Minutes Approval
3. M-83-0.7 Rocky Flats Ash Repackaging Status DUE 4/30/2001

4. Hanford Ash Repackaging Status/Schedule (Start negts. 10/31/2000)
5. PartB Permit_Application

6. Tank 241-Z-361 Path Forward

7. Assessment Response Status

8. Select/ScheduleTechnical Discussion Topics

Project Baseline-IPMP, DNFSB, Update-Status, MYWP
Residues Overview-Hanford Ash

Vessel Inventory

Vault/Vault Like Room Storage

Residue Characterization

IPMP Transition

Transition Schedule

@ oo op
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Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room G53
Richland, Washington

September 13, 2000
9:00 a.m. to 11:00 a.m.

Introduction

J. Yerxa (DOE-RL) began the meeting with attendee introductions. Mr. Yerxa also
recommended having these meetings on a monthly basis. D. Faulk (EPA)
recommended the 3™ Wednesday of each month. Meeting minutes will be sent to
attendees for their comments at least one week prior to the next scheduled meeting.
Mr. Faulk also recommended using an Action Item list in the minutes.

Tank 241-Z-361 Path Forward

A. Hopkins (FH) stated that Option 2A (from the schedule options study) was being
considered. Option 2A provides funding for limited work before FY 2005. This is
not final. Ms. Hopkins recommended that this item be on next month’s agenda.
Action: None

April 18, 2000 PFP TPA/RCRA Issues Meeting Minutes Approval

A. Hopkins passed out copies of meeting minutes from the subject meeting to
F. Bond (Ecology) and O. Wang (Ecology).
Action: Ecology to review meeting minutes and provide comments.

M-83-07 Rocky Flats Ash Repackaging Status/Schedule

L. Fitch (FH) reported that the first can of Rocky Flats ash is complete and the
second can was started September 12. There have been no incidents thus far and the
work is going well. This campaign is scheduled for completion on April 30, 2001.
Action: None

Hanford Ash Repackaging Status/Schedule
Negotiations begin on October 31. F. Bond approved a late October start and he will

let J. Yerxa know when to schedule.
Action: F. Bond (Ecology)
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6. Part B Permit Application

Thete have been several letters between DOE and Ecology regarding cementation.
Currently SS&C waste is being handied with the pipe and go process.
DOE/Contractors are currently evaluating and will status attendees more fully at the
next meeting. It was decided that Part A and B permits documentation/discussions
will be incorporated into the monthly Project Management Meetings, as needed.

F. Bond and O. Wang (Ecology) were notified that the Part B permit will not be
submitted on October 31, for reasons described above. Ecology was also notified
that a Part A may be revised.

Action: None

7.  Assessment Response Status

A. Larsen (DOE-RL) reported that DOE has received the assessment and is currently
working on a letter response. Ecology stated that they need the response to be sent
via formal letter correspondence. The response letter should be out before the

" October meeting.
Action: A. Larsen (DOE-RL)

8. Select/Schedule Technical Discussion Topics

J. Yerxa would like to have detailed discussions between now and June before the
TPA negotiations begin. Having these discussions will help shorten the negotiation
cycle. The first detailed discussion will be held October 24 and will address the
“Residues Overview-Hanford Ash” topic. No meetings beyond October will be
scheduled until J. Yerxa/R. Piippo (FH) hear back from Ecology.

Action: R. Piippo (FH) to schedule meetings.

A PFP tour and technical discussion for F. Bond is tentatively set for September 26.
It was recommended that Mr. Bond obtain a Q clearance and submit the paperwork
as soon as passible.

Action: L. Fitch to arrange tour and technical discussion.

Handouts
1. April 18,2000, Meeting Minutes
2. Update and Status Against the Integrated Pro_}ect Management Plan
3. DNFSB 2000-1
4. Health and Safety Committee September 13 meeting presentation handout was
given to Ecology.

Next Meeting

The next meeting is scheduled for October 18, 2000, at 9:00 a.m. at the Federal Building
in Richland, Washington.
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Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: September 13, 2000

Original included in hard copy.

Name Company Phone Number

F. W. (Rick) Bond Ecology 736-3037
Bniant L. Charboneau DOE-RL . 373-6137
Claire Christensen FH 373-4445
Dennis A. Faulk EPA 376-8651
Larry R. Fitch FH 376-7536
Andrea M. Hopkins FH 373-5395
Mark R. Hahn DOE-RL 373-9872
Astrid P. Larsen DOE-RL 372-0477
Johnny Newsom DOE HQ

Rob E. Piippo FH 373-3285
Oliver S. Wang Ecology 736-3040
Allison K. Wright DOE-RL 373-7303
Jon K. Yerxa - DOE-RL 376-9628
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Distribution:

F.W. Bond Ecology B5-18
R. C. Bowman FH Al-14
B. L. Charboneau DOE-RL R3-79
C. Christensen FH R3-56
S. E. Clarke DOE-RL A6-38
D. A. Faulk EPA BS5-01
L. R. Fitch FH T5-57
A. M. Hopkins FH H5-24
M. R. Hahn DOE-RL R3-79
A.P. Larsen DOE-RL A2-15
J. Newsom DOE-HQ

R. E. Piippo FH Al-14
0. S. Wang Ecology B5-18
A. K. Wright DOE-RL R3-79
J.K. Yerxa DOE-RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14

Please send comments on distribution list to Lori D. Crass (A1-14), 509-373-9485



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

